



Building Capacity

2025 Work Calendar




Building capacity for our customers

CN is committed to safe, reliable, and efficient service. This regional calendar outlines planned work, such as laying new ties and rail, scheduled through December 2025.

These upgrades are part of our broader capital investment program and are essential to maintaining high service levels while supporting the growth our customers continue to forecast.

We know planned work can cause short-term impacts, including delays. That's why clear communication is key, so customers understand the reason behind the work and the long-term benefits: enhanced safety, improved efficiency, and a stronger, more resilient network.


In 2025, CN will continue to invest in a stronger, safer network, built to grow with our customers.



Western Region



Western region map




West – January to April (Q1)

Expected Durations of 6 - 8hr Work Blocks.



Location	Start Date	End Date
ASHCROFT	10-Jan-25	5-Feb-25
YALE	6-Feb-25	11-Mar-25
REDDITT	4-Mar-25	25-Mar-25
REDDITT	4-Mar-25	4-Mar-25
YALE	11-Mar-25	11-Mar-25
YALE	11-Mar-25	11-Mar-25
CLEARWATER	18-Mar-25	8-Apr-25




Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

West – April to May (Q2)

Expected Durations of 6 - 8hr Work Blocks.



Location	Start Date	End Date
ALLANWATER	1-Apr-25	8-Apr-25
ABERDEEN	1-Apr-25	8-Apr-25
SYMINGTON YD	1-Apr-25	21-Apr-25
CLEARWATER	1-Apr-25	8-Apr-25
ALLANWATER	8-Apr-25	8-Apr-25
ABERDEEN	15-Apr-25	21-Apr-25
ALBRED A	15-Apr-25	30-Apr-25
REDDITT	15-Apr-25	6-May-25
KAMLOOPS YD	15-Apr-25	4-May-25
QUAPPELLE	29-Apr-25	19-May-25
FORT FRANCES YD	29-Apr-25	5-May-25
WAINWRIGHT	29-Apr-25	19-May-25
WAINWRIGHT	29-Apr-25	19-May-25
ALBRED A	1-May-25	2-May-25
ROBSON	3-May-25	6-May-25
ASHCROFT	5-May-25	6-May-25
FORT FRANCES	6-May-25	6-May-25




Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

West – May to June (Q2 - continued)



Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
ASSINIBOINE	13-May-25	19-May-25
TETE JAUNE	13-May-25	15-May-25
PORT MANN YD	13-May-25	26-Jun-25
RIVERS	13-May-25	19-May-25
RIVERS	13-May-25	19-May-25
CORONADO	13-May-25	19-May-25
FRASER	15-May-25	19-May-25
FRASER	16-May-25	29-May-25
BLACKFOOT	27-May-25	13-Jun-25
QUAPPELLE	27-May-25	29-Jul-25
LAC LA BICHE	27-May-25	17-Jun-25
NECHAKO	30-May-25	24-Jun-25
BLACKFOOT	14-Jun-25	10-Jul-25
VEGREVILLE	24-Jun-25	25-Jun-25
FRASER	24-Jun-25	29-Jul-25
TELKWA	25-Jun-25	29-Jun-25
CAMROSE	26-Jun-25	30-Jun-25
NEW WESTMINSTER	27-Jun-25	30-Jun-25
BULKLEY	30-Jun-25	15-Jul-25




Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

West – July to September (Q3)

Expected Durations of 6 - 8hr Work Blocks.



Location	Start Date	End Date
BULKLEY	30-Jun-25	15-Jul-25
BRAZEAU	8-Jul-25	15-Jul-25
EDSON	8-Jul-25	15-Jul-25
VEGREVILLE	11-Jul-25	12-Aug-25
EDSON	22-Jul-25	8-Aug-25
EDMONTON EAST (CLOVER BAR) YD	6-Aug-25	9-Aug-25
PRINCE GEORGE YD N	6-Aug-25	12-Aug-25
FOOTHILLS	7-Aug-25	7-Aug-25
EDSON	9-Aug-25	12-Aug-25
WALKER YD	10-Aug-25	23-Aug-25
BRAZEAU	19-Aug-25	22-Aug-25
GRANDE CACHE	19-Aug-25	3-Sep-25
EDSON	19-Aug-25	9-Sep-25
THREE HILLS	23-Aug-25	20-Sep-25
EDSON	24-Aug-25	4-Sep-25
GRANDE CACHE	25-Aug-25	5-Sep-25
EDMONTON WEST (BISSELL) YD	5-Sep-25	18-Sep-25
GRANDE CACHE	6-Sep-25	9-Sep-25
THREE HILLS	16-Sep-25	23-Sep-25
CHETWYND	16-Sep-25	21-Oct-25
GRANDE CACHE	16-Sep-25	21-Oct-25
CAMROSE	19-Sep-25	23-Sep-25
THREE HILLS	21-Sep-25	23-Sep-25




Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

West – October to December (Q4)



Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
CENTRAL BUTTE	1-Oct-25	21-Oct-25
CAMROSE	1-Oct-25	21-Oct-25
RIVERS	28-Oct-25	28-Oct-25
CHETWYND	28-Oct-25	29-Oct-25
CAMROSE	28-Oct-25	18-Nov-25
GRANDE PRAIRIE	28-Oct-25	18-Nov-25
GRANDE PRAIRIE	28-Oct-25	18-Nov-25
RIVERS	29-Oct-25	30-Oct-25
MACKENZIE	30-Oct-25	30-Oct-25
RIVERS	31-Oct-25	1-Nov-25
STUART	31-Oct-25	4-Nov-25
LAC LA BICHE	25-Nov-25	27-Nov-25
SANGUDO	28-Nov-25	2-Dec-25



Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

Eastern Region





Location

Start Date

End Date

MILTON
VALERO
SPRINGHILL
SPRINGHILL
DRUMMONDVILLE
ST HYACINTHE

1-Jan-25

29-Apr-25

1-Jan-25

29-Apr-25

18-Mar-25

21-Mar-25

22-Mar-25


25-Mar-25

24-Mar-25

25-Apr-25

31-Mar-25

10-Apr-25



12

East – April to June (Q2)

Expected Durations of 6 - 8hr Work Blocks.



Location	Start Date	End Date
DUNDAS	1-Apr-25	8-Apr-25
SPRINGHILL	1-Apr-25	6-Apr-25
BECANCOUR	2-Apr-25	3-Apr-25
ROUSES POINT	2-Apr-25	3-Apr-25
KINGSTON WEST	3-Apr-25	28-Jun-25
SARNIA YD	3-Apr-25	8-Apr-25
ST HYACINTHE	7-Apr-25	7-Apr-25
MONTREAL	7-Apr-25	7-Apr-25
SPRINGHILL	7-Apr-25	22-Apr-25
ST HYACINTHE	8-Apr-25	8-Apr-25
JOLIETTE	8-Apr-25	10-Apr-25
LAC ST JEAN	9-Apr-25	14-Apr-25
ST HYACINTHE	14-Apr-25	17-Apr-25
LAC ST JEAN	14-Apr-25	21-Apr-25
DUNDAS	15-Apr-25	18-Apr-25
STRATHROY	15-Apr-25	22-Apr-25
LAC ST JEAN	15-Apr-25	15-Apr-25
LAC ST JEAN	16-Apr-25	17-Apr-25
GRIMSBY	19-Apr-25	22-Apr-25
KINGSTON EAST	21-Apr-25	8-May-25
ST MAURICE	22-Apr-25	10-May-25
LA TUQUE	22-Apr-25	28-Apr-25
DRUMMONDVILLE	28-Apr-25	23-May-25




Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

East – April to June (Q2 - continued)



Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
KINGSTON WEST	29-Apr-25	19-May-25
BALA	29-Apr-25	3-Jun-25
BALA	29-Apr-25	29-Apr-25
BALA	29-Apr-25	6-May-25
MONCTON GORDON YD	29-Apr-25	10-Jun-25
BALA	30-Apr-25	30-Apr-25
BALA	1-May-25	1-May-25
SOREL	12-May-25	22-May-25
LA TUQUE	12-May-25	22-May-25
BALA	13-May-25	19-May-25
MONTMAGNY	26-May-25	29-May-25
MONT-JOLI	26-May-25	26-May-25
ST MAURICE	26-May-25	6-Jun-25
DUNDAS	27-May-25	30-May-25
BALA	27-May-25	3-Jun-25
MONT-JOLI	27-May-25	27-May-25
ST MAURICE	27-May-25	29-Jun-25
DUNDAS	31-May-25	11-Jun-25
DRUMMONDVILLE	2-Jun-25	3-Jun-25
DRUMMONDVILLE	4-Jun-25	5-Jun-25
BALA	10-Jun-25	17-Jun-25
PELLETIER	10-Jun-25	15-Jun-25
BALA	11-Jun-25	18-Jun-25
NAPADOGAN	27-Jun-25	27-Jun-25
NAPADOGAN	28-Jun-25	22-Jul-25
JOFFRE YD	30-Jun-25	30-Jun-25



Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
MONTMAGNY	1-Jul-25	2-Jul-25
MONTMAGNY	3-Jul-25	7-Jul-25
RUEL	8-Jul-25	29-Jul-25
RUEL	8-Jul-25	11-Jul-25
RUEL	8-Jul-25	29-Jul-25
DUNDAS	8-Jul-25	11-Jul-25
ST MAURICE	8-Jul-25	21-Jul-25
RUEL	11-Jul-25	15-Jul-25
STRATHROY	12-Jul-25	14-Jul-25
RUEL	15-Jul-25	28-Jul-25
MONTMAGNY	22-Jul-25	31-Jul-25
SUSSEX	23-Jul-25	28-Jul-25
SUSSEX	23-Jul-25	23-Jul-25
SPRINGHILL	29-Jul-25	7-Aug-25
MONTMAGNY	4-Aug-25	7-Aug-25
KINGSTON WEST	6-Aug-25	26-Aug-25
CARAMAT	6-Aug-25	9-Aug-25
MACMILLAN YD	6-Aug-25	12-Aug-25
MACMILLAN YD	8-Aug-25	4-Sep-25



Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

East – August to October (Q3 - continued)



Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
BEDFORD	8-Aug-25	12-Aug-25
CARAMAT	10-Aug-25	12-Aug-25
ST LAURENT	11-Aug-25	14-Aug-25
KINGSTON EAST	18-Aug-25	11-Sep-25
CARAMAT	20-Aug-25	26-Aug-25
BEDFORD	20-Aug-25	21-Aug-25
DARTMOUTH	22-Aug-25	23-Aug-25
DARTMOUTH	24-Aug-25	25-Aug-25
BALA	3-Sep-25	5-Sep-25
BALA	3-Sep-25	23-Sep-25
BALA	3-Sep-25	9-Sep-25
BALA	3-Sep-25	9-Sep-25
MONCTON GORDON YD	3-Sep-25	9-Sep-25
MONCTON GORDON YD	3-Sep-25	23-Sep-25
BALA	5-Sep-25	8-Sep-25
ST HYACINTHE	15-Sep-25	25-Sep-25
TASCHEREAU YD	15-Sep-25	25-Sep-25
OAKVILLE	16-Sep-25	23-Sep-25
KINGSTON WEST	16-Sep-25	7-Oct-25
YORK	19-Sep-25	22-Sep-25
YORK	23-Sep-25	3-Oct-25
SPRINGHILL	29-Sep-25	2-Oct-25



Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

East – October to December (Q4)



Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
HALTON	1-Oct-25	7-Oct-25
HALTON	1-Oct-25	4-Oct-25
HALTON	5-Oct-25	6-Oct-25
NAPADOGAN	6-Oct-25	9-Oct-25
HALTON	7-Oct-25	20-Oct-25
HALTON	15-Oct-25	4-Nov-25
YORK	15-Oct-25	21-Oct-25
HALTON	21-Oct-25	28-Oct-25
HALTON	29-Oct-25	29-Oct-25
YORK	30-Oct-25	2-Nov-25
KINGSTON WEST	3-Nov-25	30-Nov-25
BALA	13-Nov-25	14-Nov-25
BALA	15-Nov-25	15-Nov-25
NEWMARKET	26-Nov-25	3-Dec-25



Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

Southern Region



Southern region map



South – January to March (Q1)



Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
WAUKESHA	13-Jan-25	15-Jan-25
WAUKESHA	15-Jan-25	12-Feb-25
BATON ROUGE	22-Jan-25	22-Jan-25
BATON ROUGE	23-Jan-25	22-Feb-25
BEAUMONT	29-Jan-25	4-Feb-25
NEENAH	13-Feb-25	14-Feb-25
NEENAH	17-Feb-25	24-Feb-25
YAZOO	19-Feb-25	10-Mar-25
WHITEHALL	25-Feb-25	18-Mar-25
SUPERIOR	19-Mar-25	28-Mar-25



Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

South – March to June (Q2)

Expected Durations of 6 - 8hr Work Blocks.



Location	Start Date	End Date
YAZOO	11-Mar-25	13-May-25
WAUKESHA	31-Mar-25	9-May-25
NEENAH	12-May-25	13-Jun-25
MCCOMB	14-May-25	14-May-25
MCCOMB	15-May-25	17-Jun-25
FULTON	21-May-25	21-May-25
FULTON	22-May-25	22-May-25
FULTON	23-May-25	25-May-25
CENTRALIA	26-May-25	10-Jun-25
SUPERIOR	16-Jun-25	7-Jul-25
CENTRALIA	18-Jun-25	21-Jun-25
CENTRALIA	22-Jun-25	24-Jun-25
OMAHA	25-Jun-25	25-Jun-25



Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

South – July to September (Q3)



Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
OMAHA	3-Jul-25	8-Jul-25
MINNEAPOLIS	8-Jul-25	8-Aug-25
WATERLOO	9-Jul-25	9-Jul-25
WATERLOO	10-Jul-25	22-Jul-25
FREEPORT	23-Jul-25	23-Jul-25
FREEPORT	24-Jul-25	25-Jul-25
FREEPORT	30-Jul-25	5-Aug-25
SOUTH BEND	4-Aug-25	6-Aug-25
JOLIET	6-Aug-25	6-Aug-25
SOUTH BEND	7-Aug-25	21-Aug-25
MISSABE	11-Aug-25	22-Aug-25
JOLIET	13-Aug-25	19-Aug-25
CHICAGO	20-Aug-25	9-Sep-25
FLINT	25-Aug-25	3-Sep-25
MINNTAC	25-Aug-25	1-Sep-25



Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

South – September to December (Q4)

Expected Durations of 6 - 8hr Work Blocks.



Location

IRON RANGE
HOLLY
CHAMPAIGN
CHAMPAIGN
GILMAN
GILMAN
RAINY DWP

Start Date

2-Sep-25
4-Sep-25
10-Sep-25
11-Sep-25
1-Oct-25
2-Oct-25
6-Oct-25

End Date

3-Oct-25
5-Sep-25
10-Sep-25
30-Sep-25
1-Oct-25
28-Oct-25
20-Nov-25



Can't find a location on the map? Visit cnebusiness.geomapguide.ca for the full directory.

Explore additional geographic and business data at
cn.ca/en/our-services/maps-and-network

GeoMap link: cnebusiness.geomapguide.ca/

