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Province | Line | MPFrom  MPTo | Mileage |

Alberta Grande Prairie 2755 | September 19,2018 | September 27, 2018 | November 29, 2018

Alberta

z
2

| 2560 | September19,2018 | September 27,2018 | November 29, 2018

Alberta June 6,2011 June 16, 2011 February 19,2024 |

September 19, 2018 | September 27, 2018 | November 29, 2018

British Columbia 11205 13410

British Columbia

Ontario Beachburg

Ontario

December 21,2023 | February 21,2024

December 21,2023 |

Saskatchewan | Tisdale | 220 | 5560 | 53.40 | September1s,2018 | September27,2018 | November29, 2018




