



Building Capacity

2023 Work Calendar




Western Region



West – March to April

Expected Durations of 6 - 8hr Work Blocks.


Location	Start Date	End Date	Location	Start Date	End Date
Ashcroft	07-Mar-23	15-Mar-23	Vegreville Sub	04-Apr-23	21-Apr-23
Rivers Sub	07-Mar-23	15-Mar-23	Camrose Sub	04-Apr-23	12-Apr-23
Bala Sub	21-Mar-23	10-May-23	Redditt Sub	05-Apr-23	09-Apr-23
Blackfoot Sub	21-Mar-23	29-Mar-23	Rivers Sub	10-Apr-23	11-Apr-23
Clearwater Sub	21-Mar-23	26-Apr-23	Ashcroft Sub	18-Apr-23	26-Apr-23
Bala Sub	04-Apr-23	10-May-23	Bala Sub	19-Apr-23	02-May-23
Clearwater Sub	04-Apr-23	26-Apr-23	Camrose Sub	20-Apr-23	26-Apr-23
Fort Frances Sub	04-Apr-23	08-Apr-23	Vegreville Sub	20-Apr-23	26-Apr-23



West – May to June

Expected Durations of 6 - 8hr Work Blocks.


Location	Start Date	End Date	Location	Start Date	End Date
Bala Sub	21-Mar-23	10-May-23	Foothills Sub	30-May-23	07-Jun-23
Edson Sub	02-May-23	10-May-23	Grande Prairie Sub	30-May-23	21-Jun-23
Albreda Sub	02-May-23	10-May-23	Quappelle Sub	30-May-23	07-Jun-23
Ruel Sub	10-May-23	15-Jun-23	Soo Sub	30-May-23	06-Jun-23
Togo Sub	02-May-23	10-May-23	Wainwright Sub	30-May-23	21-Jun-23
Three Hills Sub	02-May-23	23-May-23	Caramat Sub	13-Jun-23	04-Jul-23
Aberdeen Sub	16-May-23	23-May-23	Rivers Sub	13-Jun-23	04-Jul-23
Edson Sub	16-May-23	07-Jun-23	Watrous Sub	19-Jun-23	21-Jun-23
Brooksby Sub	30-May-23	07-Jun-23	Skeena Sub	27-Jun-23	30-Jun-23
Dawson Creek Sub	30-May-23	07-Jun-23	Ruel Sub	29-Jun-23	22-Sep-23



West – July to August

Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date	Location	Start Date	End Date
Caramat Sub	13-Jun-23	04-Jul-23	Slave Lake Sub	25-Jul-23	02-Aug-23
Rivers Sub	13-Jun-23	04-Jul-23	Allanwater Sub	09-Aug-23	16-Aug-23
Ruel Sub	29-Jun-23	22-Sep-23	Chetwynd Sub	09-Aug-23	30-Aug-23
Bulkley Sub	01-Jul-23	15-Jul-23	Vegreville Sub	09-Aug-23	16-Aug-23
Redditt Sub	11-Jul-23	02-Aug-23	Nechako Sub	13-Aug-23	25-Aug-23
Manning Sub	11-Jul-23	30-Aug-23	Grande Cache Sub	22-Aug-23	13-Sep-23
Prince George Sub	11-Jul-23	02-Aug-23	Lac La Biche Sub	22-Aug-23	30-Aug-22
Telkwa Sub	11-Jul-23	12-Aug-23	Fraser Sub	26-Aug-23	10-Sep-23
Fort Frances Sub	11-Jul-23	19-Jul-23			



West – September to October

Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
Manning Sub	06-Sep-23	13-Sep-23
Sangudo Sub	06-Sep-23	13-Sep-23
Tete Jaune Sub	11-Sep-23	12-Sep-23
Robson Sub	13-Sep-23	13-Sep-23
Grande Cache Sub	19-Sep-23	21-Oct-23
Dawson Creek Sub	19-Sep-23	10-Oct-23
Fort St John Sub	19-Sep-23	04-Oct-23
Peace River Sub	19-Sep-23	27-Sep-23
Kitimat Sub	04-Oct-23	10-Oct-23
Slave Lake Sub	04-Oct-23	25-Oct-23
Fort St John	05-Oct-23	08-Oct-23
Stuart Sub	09-Oct-23	18-Oct-23
Chetwynd Sub	17-Oct-23	25-Oct-23
Stuart Sub	19-Oct-23	04-Nov-23
Grande Cache Sub	22-Oct-23	20-Nov-23
Westlock Sub	31-Oct-23	19-Nov-23
Yale Sub	31-Oct-23	04-Nov-23



West – November to December

Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
Stuart Sub	19-Oct-23	04-Nov-23
Grande Cache Sub	22-Oct-23	20-Nov-23
Westlock Sub	31-Oct-23	19-Nov-23
Yale Sub	31-Oct-23	04-Nov-23
Newmarket Sub	28-Nov-23	03-Dec-23
Grande Cache Sub	21-Nov-23	30-Nov-23
Coronado Sub	21-Nov-23	22-Nov-23




Eastern Region



East – March to April

Expected Durations of 6 - 8hr Work Blocks.


Location	Start Date	End Date
Kingston West Sub	04-Apr-23	28-Jun-23
Strathroy Sub	04-Apr-23	11-Apr-23
Dartmouth Sub	17-Apr-23	26-Apr-23
Joliette Sub	17-Apr-23	19-Apr-23
Lac St Jean Sub	20-Apr-23	20-Apr-23
La Tuque Sub	21-Apr-23	24-Apr-23
St Maurice Sub	26-Apr-23	02-May-23
Bedford Sub	27-Apr-23	07-Jun-23



East – May to June

Expected Durations of 6 - 8hr Work Blocks.


Location	Start Date	End Date
Kingston West Sub	04-Apr-23	28-Jun-23
St Maurice Sub	26-Apr-23	02-May-23
Bedford Sub	27-Apr-23	07-Jun-23
Mont-Joli Sub	08-May-23	09-May-23
Chapais Sub	13-May-23	16-May-23
Matagami Sub	23-May-23	29-May-23
Lac St Jean Sub	30-May-23	20-Jul-23
Springhill Sub	08-Jun-23	03-Jul-23



East – July to August

Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date	Location	Start Date	End Date
Lac St Jean Sub	30-May-23	20-Jul-23	Mont-Joli Sub	09-Aug-23	07-Sep-23
Springhill Sub	08-Jun-23	03-Jul-23	Lac St Jean Sub	14-Aug-23	16-Aug-23
Pelletier Sub	03-Jul-23	03-Aug-23	Napadogan Sub	14-Aug-23	23-Aug-23
Matane Sub	10-Jul-23	08-Aug-23	York Sub	14-Aug-23	25-Aug-23
Dundas Sub	11-Jul-23	15-Jul-23	La Tuque Sub	17-Aug-23	24-Aug-23
Kingston West Sub	11-Jul-23	29-Jul-23	Strathroy Sub	22-Aug-23	20-Oct-23
Oakville Sub	15-Jul-23	16-Jul-23	Sussex Sub	24-Aug-23	29-Aug-23
Halton Sub	17-Jul-23	13-Aug-23	Kingston West Sub	26-Aug-23	20-Nov-23
Roberval Sub	21-Jul-23	02-Aug-23	St Maurice Sub	28-Aug-23	31-Aug-23
Cran Sub	03-Aug-23	06-Aug-23	Springhill Sub	30-Aug-23	05-Sep-23
Pelletier Sub	07-Aug-23	10-Aug-23	Bridge Sub	31-Aug-23	22-Sep-23



East – September to October

Expected Durations of 6 - 8hr Work Blocks.

Location

Mont-Joli Sub
Strathroy Sub
Springhill Sub
Bridge Sub
Sorel Sub
Strathroy Sub

Start Date

09-Aug-23
22-Aug-23
30-Aug-23
31-Aug-23
06-Sep-23
06-Sep-23

End Date

07-Sep-23
20-Oct-23
05-Sep-23
22-Sep-23
07-Sep-23
06-Sep-23

Location


St Hyacinthe Sub
Dartmouth Sub
Chapais Sub
Joliette Sub
St Laurent Sub

Start Date

08-Sep-23
25-Sep-23
27-Sep-23
10-Oct-23
12-Oct-23

End Date

13-Sep-23
02-Oct-23
07-Oct-23
11-Oct-23
27-Oct-23



East – November to December

Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
Kingston West Sub	26-Aug-23	20-Nov-23
Halton Sub	28-Nov-23	28-Nov-23
Oakville Sub	29-Nov-23	29-Nov-23
Uxbridge Sub	30-Nov-23	02-Dec-23




Southern Region



South – March to April

Expected Durations of 6 - 8hr Work Blocks.


Location	Start Date	End Date
Yazoo Sub	08-Mar-23	23-Apr-23
Waukesha Sub	17-Mar-23	21-Mar-23
Manistique Sub	11-Apr-23	03-Jul-23
St Louis Sub	16-Apr-23	22-May-23
Dubuque Sub	17-Apr-23	04-May-23



South – May to June

Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
Manistique Sub	11-Apr-23	03-Jul-23
St Louis Sub	16-Apr-23	22-May-23
Dubuque Sub	17-Apr-23	04-May-23
Ida Grove Sub	22-May-23	05-Jun-23
Centralia Sub	23-May-23	09-Jun-23
Bluford Sub	10-Jun-23	30-Jun-23
Joliet Yard	17-Jun-23	22-Jun-23



South – July to August

Expected Durations of 6 - 8hr Work Blocks.


Location	Start Date	End Date
Manistique Sub	11-Apr-23	03-Jul-23
Leithton Sub	01-Jul-23	16-Jul-23
Minneapolis Sub	04-Jul-23	04-Aug-23
Mount Clemens Sub	06-Jul-23	10-Jul-23
Bessemer Sub	11-Jul-23	31-Aug-23
Kirk Yard	23-Jul-23	05-Aug-23
Chicago Sub	06-Aug-23	29-Aug-23
Rainy Sub	09-Aug-23	20-Oct-23
Dubuque Sub	19-Aug-23	29-Oct-23
Freeport Sub	30-Aug-23	18-Sep-23



South – September to October

Expected Durations of 6 - 8hr Work Blocks.


Location	Start Date	End Date
Rainy Sub	09-Aug-23	20-Oct-23
Dubuque Sub	19-Aug-23	29-Oct-23
Freeport Sub	30-Aug-23	18-Sep-23
Champaign Sub	18-Sep-23	10-Oct-23
Fulton Yard	04-Oct-23	10-Oct-23
Fulton Sub	04-Oct-23	10-Oct-23
Beaumont Sub	11-Oct-23	17-Oct-23
Peoria Sub	11-Oct-23	17-Oct-23
Hawthorne Yard	18-Oct-23	26-Oct-23
Iron Range Sub	23-Oct-23	03-Nov-23
Waterloo Sub	30-Oct-23	13-Nov-23



South – November to December

Expected Durations of 6 - 8hr Work Blocks.

Location	Start Date	End Date
Iron Range Sub	23-Oct-23	03-Nov-23
Waterloo Sub	30-Oct-23	13-Nov-23
Missabe Sub	06-Nov-23	22-Nov-23
McComb Sub	13-Nov-23	03-Dec-23
Superior Sub	23-Nov-23	04-Dec-23
Beaumont Sub	04-Dec-23	28-Dec-23
Superior Sub	05-Dec-23	06-Dec-23
Plover Sub	07-Dec-23	21-Dec-23



Thank You

